

Management Plan 2023 - 2028		Q3 21 22			Q4 21 22			Q1 22 23			Q2 22 23			Q3 22 23			Q4 22 23			Q1 23 24			Q2 23 24		
Production Schedule 2021 - 2023		Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Activities		BM			EM	BM			EM	BM			EM	BM			EM	BM			EM	BM			EM
Data Collection																									
Contacts database																									
Issues Report (for Board)																									
Themed workshops																									
Collate responses from workshops																									
Prepare 1st consultation draft																									
Internal 'critical friend' workshop																									
1st Draft Discussed by Board																									
1st Draft Plan consultation (6 weeks)																									
Compile consultation responses																									
Response Report Considered by Board																									
2nd Draft Prepared																									
2nd Draft Agreed by Board																									
2nd Draft Released for Consultation (6 weeks)																									
SEA* & HRA** Review																									
Compile consultation responses																									
Final Plan Prepared for Adoption																									
Plan Adopted																									
Design and Publication																									
Costs		Q3 21 22			Q4 21 22			Q1 22 23			Q2 22 23			Q3 22 23			Q4 22 23			Q1 23 24			Q2 23 24		
		Oct-22	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Workshops							500	1,000																	
*SEA = Strategic Environmental assessment scoping report																									
SEA Environmental Report																									
**HRA = Habitats Regulation Assessment																									
Production																									2,500