

Management Plan 2023 - 2028 Production Schedule 2021 - 2023	Q3 21 22			Q4 21 22			Q1 22 23			Q2 22 23			Q3 22 23			Q4 22 23			Q1 23 24			Q2 23 24		
	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Activities	BM																							
Data Collection																								
Contacts database																								
Issues Report (for Board)																								
Themed workshops																								
Collate responses from workshops																								
Prepare 1st consultation draft																								
Internal 'critical friend' workshop																								
1st Draft Discussed by Board																								
1st Draft Plan consultation (6 weeks)																								
Compile consultation responses																								
Response Report Considered by Board																								
2nd Draft Prepared																								
2nd Draft Agreed by Board																								
2nd Draft Released for Consultation (6 weeks)																								
SEA* & HRA** Review																								
Compile consultation responses																								
Final Plan Prepared for Adoption																								
Plan Adopted																								
Design and Publication																								
Costs	Q3 21 22			Q4 21 22			Q1 22 23			Q2 22 23			Q3 22 23			Q4 22 23			Q1 23 24			Q2 23 24		
	Oct-22	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
Workshops							800	700																
*SEA = Strategic Environmental assessment scoping report																		1,575						
SEA Environmental Report																			1,286					
**HRA = Habitats Regulation Assessment																			1,103					
Production																								2,500