

Management Plan 2023 - 2028	Q4 21 22		Q1 22 23			Q2 22 23			Q3 22 23			Q4 22 23			Q1 23 24			Q2 23 24		
	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
	Production Schedule																			
Activities	BM			EM	BM			EM	BM			EM	BM			EM	BM			EM
Data collection	█																			
Contacts database	█																			
Board considers issues report	█																			
1st consultation draft prepared		█																		
Exec considers early version of 1st draft				█																
Board approves 1st draft for consultation					█															
1st draft consultation (6 weeks)						█														
Compile consultation responses							█													
2nd consultation draft prepared								█												
Exec considers early version of 2nd draft								█												
Board approves 2nd draft for consultation									█											
2nd draft consultation (6 weeks)										█										
SEA* & HRA** Review										█										
Compile consultation responses										█										
Final plan prepared for adoption											█									
Exec considers early version of final plan												█								
Board adopts plan													█							
Post adoption editing														█						
Design and Publication															█					
2021 - 2023 plan expires																				█
Costs	Q4 21 22		Q1 22 23			Q2 22 23			Q3 22 23			Q4 22 23			Q1 23 24			Q2 23 24		
	Feb-22	Mar-22	Apr-22	May-22	Jun-22	Jul-22	Aug-22	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23
	*SEA = Strategic Environmental assessment scoping report																			
SEA Environmental Report									1,575											
**HRA = Habitats Regulation Assessment										1,286										
Editing														1,500						
Design																2,500				