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Management Plan 2025 - 2030 Q4 23 24 Q1 24 25 Q2 24 25 Q3 24 25 Q4 24 25 Q1 24 25

Production Schedule 
Activities EM BM EM BM EM BM EM BM EM BM

Exec considers pathway to net zero 23

Board endorses pathway to net zero 20

Context paper and timeline prepared

Exec considers context paper and timeline 23

Notify Natural England & Local Authorities

Board considers context paper and timeline 20

V1 Inc. pathway prepared with team input

Exec considers V1 21

Board considers V1 25

Key stakeholders version 1 consultation (6 weeks)

Compile V1 consultation responses

Consultation draft prepared

Exec considers early version of consultation draft 17

Board approves consultation draft 22

Wider Consultation (6 weeks)

Management Plan Working Group recruitment

Management Plan Working Group 

Wider Engagement Planning

Wider Engagement 

Compile wider engagement responses

Compile wider consultation responses

Final plan prepared for adoption

Exec considers early version of final plan 21

Board adopts plan 25

Post adoption editing

Design and Publication

SEA scoping 

SEA scoping consultation

SEA Environment Report

HRA Screening

SEA Env Report consultation

2021 - 2023 plan expires

Key

Management Plan drafting

Management Plan consultation

SEA & HRA

CNL Board meetings

CNL Executive Committee meetings

Wider Engagement

Other steps

Jan-24 Feb-24 Dec-24Mar-24 Apr-24 May-24 Jun-24 Jul-24 Aug-24 Sep-24 Oct-24 Nov-24 Jun-25Jan-25 Feb-25 Mar-25 Apr-25 May-25


