
AGENDA ITEM 13 

MANAGEMENT PLAN 
 

Summary: To provide a forward plan for developing the plan. 
 

Recommendation: That the Executive Committee notes the report. 
 

Report by: Simon Smith – Nature Recovery Lead 

 
Context 
 

1. The 2018-2023 Management Plan was adopted in September 2018. It is a five year 
plan, so a new plan will need to be adopted by September 2023.  

 

2. The policy context within which the Cotswolds National Landscape operates has 
changed dramatically in recent years. There is greater awareness of the need to 
adapt to, and mitigate, the effects of climate change. Nature conservation thinking 
has developed into nature recovery and the pandemic has changed the relationship 
many people have with their local environment. Our policy context will continue to 
change as these developments and others are feeding into the government response 
to the Landscapes Review.    

 

3. We have already made a great start to considering relevant issues with our new 
Vision being adopted by the Board in June 2021 and a very successful forward 
planning day held in July 2021. Some of the results of the forward planning day are 
included in Appendix A. These include a composite “issues tree” drawn up by the 
consultant following the event. This is a small selection from the material collected 
on the day. All of the outcomes have been copied into a spreadsheet so that they 
can be compiled and reordered under key issues when work starts on the plan. 

 
Forward Plan 
 

4. A costed schedule has been drawn up for the production of the 2023–28 plan and 
can be seen in Appendix B. This is based on a refresh of the production of the 2018-
23 plan and adjusted for changes in the schedule of Board and Executive meetings. It 
works towards the plan being adopted by the Board at its meeting in June 2023. 
Costs have been increased by 5% (apart from production as the printing of hard 
copies will be reviewed). 
 

 
Supporting Papers 
 

o Appendix A – Selected Results from the July 2021 Forward Planning Day 
o Appendix ‘B’ – Costed Production Schedule for the 2023–28 Management Plan 

 
 
September 2021 
 


