
ITEM 6 APPENDIX A

Management Plan 2023 - 2025
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Production Schedule 
Activities EM BM EM BM EM BM EM BM EM

Context paper and timeline prepared

Exec considers context paper and timeline

Board considers context paper and timeline

Policy review & current version consultation (6 weeks)

Compile consultation responses

Consultation draft prepared

Exec considers early version of consultation draft

Board approves consultation draft

Consultation (6 weeks)

SEA* & HRA** Review (if required)

Compile consultation responses

Final plan prepared for adoption

Exec considers early version of final plan

Board adopts plan 

Post adoption editing

Design and Publication

2021 - 2023 plan expires

Q1 22 23 Q2 22 23 Q3 22 23 Q4 22 23 Q1 23 24 Q2 23 24

Costs
*SEA = Strategic Environmental assessment scoping report

SEA Environmental Report 

**HRA = Habitats Regulation Assessment

Editing

Design

1,103

2,500

1,500
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1,286
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