## ITEM 8(d) APPENDIX A

Management Plan 2025 - 2030 Production Schedule	Q4 23 24				Q1 24 25			Q2 24 25			Q3 24 25			Q4 24 25			Q1 24 25		
	Jan-24	Feb-24	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	
ctivities	100	EM.		1 1 1	100	gM.			EM.	EM.			100	93/	1 1 1 1	17.2	100	DM	
ec considers pathway to net zero	23																		
ard endorses pathway to net zero		20																+	
intext paper and timeline prepared																			
ec considers context paper and timeline	23																		
otify Natural England & Local Authorities																			
pard considers context paper and timeline		20																	
Inc. pathway prepared with team input																			
sec considers V1					21														
oard considers V1						25													
ey stakeholders version 1 consultation (6 weeks)																			
y stakeholder workshop							11												
impile V1 consultation responses																			
nsultation draft prepared																			
ec considers early version of consultation draft									17										
ard approves consultation draft										22									
ider Consultation (6 weeks)											•								
anagement Plan Working Group recruitment																			
anagement Plan Working Group																			
rider Engagement Planning																			
fider Engagement																			
ompile wider engagement responses																			
ompile wider consultation responses																			
nal plan prepared for adoption																			
ec considers early version of final plan													21						
ard adopts plan														25	3				
st adoption editing																			
sign and Publication																			
A scoping																			
A scoping consultation																			
A Environment Report																		$\overline{}$	
RA Screening																			
A Env Report consultation																			
21 - 2023 plan expires																	$\overline{}$	-	

Key
Management Plan drafting
Management Plan consultation
SSA & 198A
SSA & 198A
COLL Exact Increasing
CML Executive Committee meetings
Wideler Engagement